
 

 

 

 

 

 

 

 

 

 

 

April 15th, 2020 

3:00-5:00 

 

Due to concerns about health and the need to maintain social distance, this meeting will be help remotely. 

If interested, please call 3291-804-+1 402    PIN: 605 845 989#  

If you choose to attend via video conference, go to: meet.google.com/nvd-osze-dde 

 

 

AGENDA 

 

 

1. Approve/Modify Agenda* 

2. Approve/Modify March Minutes* 

3. Introductions 

4. Treasurers Report (John)* 

5. Coordinator Report (Amanda) 

a. Outreach Opportunities 

b. Project Updates 

i. Mitchell Mine Fuel Break 

ii. Tiger Creek Fuel Break 

iii. Amador County Stewardship – Mokelumne Community Forest   

iv. Amador County Collaborative Ingress, Egress, and Education Project 

6. Discussion of FY2020/2021 budget development 

7. Fire Safe Ordinance Committee (Connie) 

8. Evacuation Route Committee Update (Amanda) 

9. Election/Re-election of Board Members* 

10. Central Sierra Emergency Preparedness Group Update (Frank) 

11. AlertWildfire Cameras Project Update (Frank) 

12. Public Comment 

13. Other items/adjourn 

    Amador Fire Safe Council 

    PO Box 1055, Pine Grove, CA 95665 

www.AmadorFireSafe.org 

 

meet.google.com/nvd-osze-dde


Amador Fire Safe Council 

PO Box 1055, Pine Grove, CA 95665 

www.AmadorFireSafe.org 

 
March 18, 2020 

Via Conference Call due to COVID-19 

3:00-4:25 
 

MINUTES 

Present: Connie Gonsalves, John Heissenbuttel, Gary Thomas, Pat Minyard, Frank Leschinsky, & 

Jay Francis @ 3:05 

Staff: Amanda Watson 

Public: Dick Stamm 

 

I. Pat Minyard called the meeting to order 

 

II. Approve/Modify Agenda: CG moved to approve, GT seconded, unanimous 

 

III. Introductions 

 

IV. Approve/Modify February Minutes:  JH moved to approve the Minutes, CG seconded, unanimous 

 
V. Treasurers Report 

 Treasurer’s report is attached. 

 Cash was tight before receiving an advance on the Mitchell Mine project 

 Ended the month with $29,534.89 in the bank 

 
VI. Coordinator Report 

Amanda reviewed the coordinator report 

Coordinator Report attached 

 Amanda gave updates on projects 

 Outreach efforts on hold due to Social Distancing requirements 

 CAL-FIRE town hall meetings have been postponed 

 We were awarded the $822,150 grant from Sierra Nevada Conservancy 

 We were awarded the CAL FIRE California Climate Investments (CCI) grant of 

$1,044,296 for ingress & egress projects west of Dew Drop 

 Pat suggested that at the August meeting we be prepared to discuss specific projects of 

work to initiate after grant funding and end of fire season. 

 Amanda will be exploring video conferencing options for future meetings 

 Amanda may soon be going to work for the Amador Resource Conservation District.  In 

order for us to continue to our engagement with her, we can move our contract from Calif 

RCD to ARCD. 

 Budget development for next fiscal year needs to begin.  John, Pat & Jay agreed to create a 

first pass. 

http://www.amadorfiresafe.org/


 

VII. Discussion of Community Fire Safe Councils and AFSC’s role 

 Amanda agreed to contact Sue Wilson from Fiddletown and have them develop 3 or 4 high 

priority potential projects to be ready for implementation if funds are available 

 

VIII. Fire Safe Ordinance Committee (Connie) 

 Did finally have a meeting with Greg Gillott and produced a marked-up draft.  Pat suggested 

that the ordinance needs to have “teeth” – a penalty for non-compliance.  

 

IX. Evacuation Route Committee Update (Amanda) 

 We were awarded the CAL FIRE California Climate Investments (CCI) grant of $1,044,296 

for ingress & egress projects. 

    

X. Election/Re-election of Board Members 

 John & Amanda will research whose terms are expiring and we will discuss at next meeting. 

 Connie volunteered to review files for information on board member terms 

 

XI. Central Sierra Disaster Preparedness Network Update (Frank) 

 Nothing new to report 

 

XII. AlertWildfire Cameras Project Update (Frank) 

 Amador County still lacking as requests continue to overwhelm UNR folks.  Calaveras & 

Tuolumne counties have gotten a number of cameras installed as they have contracted with 

Conifer Communications to get the work done. 

 
XIII. Public Comment 

 Dick Stamm congratulated AFSC on the progress that has been made in recent years.  He also 

suggested we reach out to Carmel Barnhart.  Connie volunteered to make contact. 

 
XIV. Other items/adjourn  

 Pat reported he had met with the new OES representative from the Sheriff’s Department 

 Jay gave an update on efforts to re-open Shake Ridge Road to at least one-way traffic 

 

 

Meeting Adjourned 4:25 pm 



AFSC FY 2019/2020 Budget and Year to Date 

 

       FY 2019/2020 AFSC Budget         Income & Expenses 

       April 1, 2019-Mar 31, 2020                YTD FY 2019/2020 

                                        April 1 2019 – March 31, 2020 

                                               

Assets/Income           

Bank Balance    $  30,280.   $  160,587.08         

 

PG&E CEMA Program    100,000.i                 75,000.00 

Title III          6,400.ii   

SNC Tiger Creek     100,000.iii 

Fire Prevention – Mitchell Mine   300,000.iv                320,677.49 

Contributions             250.            218.51 

 A/I TOTAL              $536,930.                      $395,896.00 

 

Expenses 
 

Operating: 
302  Depreciation           450.      0.00    

305  Service Charges               0      0.00     

321  State Filing Fees             80.    85.00  

324  Software Licensing          140.             100.00 

330  Insurance, D&O        1,400.           1500.11 

335  Internet Service               0.      0.00   

343  Bank Charges               0.              100.00   

345  Office Supplies           250.             305.38 

346  Postage            400.v              147.90 

350  Outreach                    8,400.          5,927.41 

356  Professional Fees          550.             555.00 

365  Telephone           900.vi             306.67 

370  Travel & Entertainment         2000.vii          1,380.33 

 Total       $14,570.      $10,407.80 

 

Contractual: 

305  AFSC Coordinator                 28,900.     $ 29,994.69 

310  RPF Professional Forester     25,000.                   54,125.00 

320  Groundwork Contracted Labor   440,295.viii      169,924.08 

311  Bookkeeper                    4,000.            1,289.05 

 Total               $498,195.   $ 255,332.82 

 

 TOTAL EXPENSES             $512,765.   $ 265,740.62 

                    

 
April 1, 2020 Bank Account Balance $24,165.00            Mar 31, 2020 Bank Account Balance $160,587.08 
                                                           
i Assumes AFSC receives grant from PG&E 
ii Closes out remaining in account with County 
iii Sierra Nevada Conservancy Grant for environmental work 
iv Fire Prevention Grant from Cal Fire $1,017,239 thru 3/15/2022.  For 2019 assume @ $25K for professional forester, $15 K for 
oversight, $15K Coordinator, $3K Bookkeeper, $110K Groundwork. 
v Doubled because increased grants requires increased ROE mailings. 
vi Assume Board agrees we need new phone service 
vii Double what is forecasted for FYI 2018 due to increase in grants  
viii Only to be spent if all funds are available (PG&E?) 



 

 

 

 

 

 

 

Date Range: 

Project Update Future Planned Actions

Three contractors were selected for phase 2, all contracts are execcuded. Work has 

started on Phase 2 section.

Continue to amend project 

map for fuel break expansion 

throughout the project

Researching arch site flagging contract and BLM requirements. Follow up on CEQA approval.

Beginning project execution planning, arch site identification/flagging and bird 

surveys to be conducted. We decide to continue to work off of planning funding and 

not close out the project yet. 

Complete progress 

report/invoicing

CEQA documentation completed and submitted to SNC (Lead Agency).

Amador County 

Collaborative 

Ingress, Egress and 

Education Plan

Awarded: Implementation Grant funding awarded; $1,044,296 to treat 60 miles of 

road. Contract will likely be signed in September 2020.
Start project planning

Calfire Town Hall Dates: Cancelled due to COVID 19
Update Facebook page                                         

Update AFSC website

All public meetings currently postponed.
Develop Outreach: Annual 

Report/Evacuation Maps

Grant 

Opportunities

Schedule Project Review 

Meeting of the Grants 

Committee

Title 3

Tiger Creek Fuel 

Break

AmCo Stewardship 

- Mokelumne 

Community Forest 

Awarded: Planning grant awarded: $93,504. 431 acres. A total of 9 project areas on 

BLM property. Funding source: SNC Forest Health Grant Program.

Planning meeting with Jan 

Bray and Grants Committee 

scheduled for 3/18

General AFSC 

Outreach

Administration

Amador Fire Safe Council

Coordinator Monthly Report

Apr-20
March 17th 2020- April 15th 2020

Mitchell Mine
Held pre-work mtgs on 2/3 of the sections. Work start letter sent to lanowners in 

Phase 2. 

Working with CalFire crews to schedule work that can be completed by the crews.



 

 

 

Grant Budget  
  

  SNC 1251 AmCo Stewardship - Mokelumne Community Forest Planning Project 

July 2020 - April 2021    Expended to 
Date   Remaining Funds  Budget Category  Grant  

Project Management       

Project coordination, Monitor Contracts, Report Consolidation  $                  13,048.00  
 $                              
-     $              13,048.00  

Project Implementation       

Cultural Resource Study Contractor  $           32,325.00  
 $                              
-     $              32,325.00  

Botany & Wildlife Resource Contractor 
 $           12,068.00  

 $                              
-     $              12,068.00  

Silvicultural Treatment Prescriptions & Watercourse Evaluation 
 $             9,000.00  

 $                              
-     $                9,000.00  

CEQA/NEPA Report Contractor 
 $             8,500.00  

 $                              
-     $                8,500.00  

Publications/Printing/Public Relations       

Public Education/Outreach at Civic Events  $             3,000.00  
 $                              
-     $                3,000.00  

Reporting/Performance Measures       

Administration; Advances; Track PMs; Progress Reports; Final Report  $                     7,144.00  
 $                              
-     $                7,144.00  

Subtotal  $                  85,085.00  
 $                              
-     $              85,085.00  

Administrative Costs (12%)  $                  10,210.00  
 $                              
-     $              10,210.00  

Total  $                  95,295.00  
 $                              
-     $              95,295.00  



 

 

Grant Budget  
          

5GG17109 Mitchell Mine Watershed Protection - Phase 2       

  Original Budget 
 Expended to Date   Remaining Funds  Budget Category  Grant  AFSC Match Partner Match 

Contractual  $                      918,239.00   $                  30,000.00   $               168,912.00   $                171,513.88   $                     746,725.12  

Handwork - CYA Camp  $                        15,239.00     $               168,912.00   $                                  -     $                        15,239.00  

Handwork - Contract  $                      125,000.00       $                                  -     $                     125,000.00  

Mechanical Mastication  $                      667,500.00       $                109,225.00   $                     558,275.00  

Registered Professional 
Forester  $                        48,000.00   $                  30,000.00     $                   39,125.00   $                          8,875.00  

Project Oversight  $                        62,500.00       $                   23,163.88   $                        39,336.12  

Other Cost    $                  16,344.00   $                  60,000.00   $                                  -     $                                       -    

AFSC Board Admin    $                    1,344.00       $                                       -    

BLM EIS      $                  30,000.00     $                                       -    

State Park CEQA      $                  30,000.00     $                                       -    

Private Land CEQA    $                  15,000.00       $                                       -    

Indirect (10.7815%)  $                        99,000.00       $                   18,491.77   $                        80,508.23  

Total  $                  1,017,239.00   $                  46,344.00   $               228,912.00   $                190,005.65   $                     827,233.35  



 

 

Grant Budget        

  SNC 1200 Tiger Creek Implementation Project     

July 2020 - December 2022   
 Expended to 

Date  
 Remaining 

Funds  Budget Category  Grant  AFSC Match Partner Match 

Project Management  $                         107,856       $                              -      

Project Management  $                           30,080       $                              -     $                  30,080.00  

Tracking/Reporting  $                             9,776       $                              -     $                    9,776.00  

RFP On-the Ground Oversight  $                           68,000     $                60,000.00   $                              -     $                  68,000.00  

Implementation  $                         629,900       $                              -     $               629,900.00  

Fuel Reduction  $                         462,000       $                              -     $               462,000.00  

FB Construction/Improvement  $                           22,400       $                              -     $                  22,400.00  

Road Clearance  $                         127,100       $                              -     $               127,100.00  

Bird Surveys  $                           18,400       $                              -     $                  18,400.00  

Materials/Signage  $                             2,000       $                              -     $                    2,000.00  

Outreach/Printing  $                             5,000       $                              -     $                    5,000.00  

Subtotal  $                   744,756.00       $                              -     $               744,756.00  

Administration (12%)  $                           89,371       $                              -     $                  89,370.72  

Total  $                         834,127   $                           -     $                60,000.00   $                              -     $               834,126.72  



 

 

Grant Budget    

  SNC 1096 Tiger Creek Planning Project 

July 2019 - December 2020    Expended to 
Date   Remaining Funds  Budget Category  Grant  

Project Management  $                                        2,500.00   $                 1,847.67   $                                    652.33  

Archaeological Survey  $                                      27,800.00   $                              -     $                              27,800.00  

Resource Surveys  $                                      41,100.00   $               20,842.42   $                              20,257.58  

CEQA/NEPA Development  $                                      21,100.00   $                 4,500.00   $                              16,600.00  

Administration  $                                        7,500.00   $                              -     $                                7,500.00  

Total  $                                    100,000.00   $               27,190.09   $                              72,809.91  

 

 

 

 

 

 

 

 

 

 



 

Grant Budget        

  19-FP-AEU-1036 Ingress, Egress and Education Plan   
September 2020 - December 2022  Expended to 

Date   Remaining Funds  Budget Category  Grant  AFSC Match Partner Match 

Contractual  $                         922,710       $                              -      
Notice of Exemption (RFP)  $                           75,000       $                              -     $                      75,000.00  

Project Oversight (RFP)  $                         112,500       $                              -     $                    112,500.00  

Project Oversight/Outreach  $                           63,000       $                              -     $                      63,000.00  

Road Clearance (YouthCamp)  $                           17,460     $              200,790.00      

Road Clearance (Private)  $                         654,750          

Mileage  $                             1,650       $                              -     $                         1,650.00  

Signage  $                           25,000       $                              -     $                      25,000.00  

Cal Am RPF Oversight      $                48,000.00   $                              -     $                                      -    

AFSC Board    $              2,400.00     $                              -     $                                      -    

Project Mapping      $                25,000.00   $                              -     $                                      -    

Subtotal  $                   949,360.00       $                              -     $                    949,360.00  

Administration (10%)  $                           94,936       $                              -     $                      94,936.00  

Total  $                     1,044,296   $              2,400.00   $              273,790.00   $                              -     $                1,044,296.00  



AFSC FY 2020/2021 DRAFT Budget 3.30.20 

 

       FY 2019/2020 AFSC Budget          

       April 1, 2020-Mar 31, 2021                 

Assets/Income           

Bank Balance    $ 160,000.            

       Grant Total   Remaining Funds1 
PG&E CEMA Program    75,000.2    75,000.        75,000.                  

SNC Tiger Creek Planning    60,000.3   100,000.        72,800. 

SNC Tiger Creek Planning Reimburs.  27,000.4 

SNC Tiger Creek Implementation  300,000.5   834,125.       834,125. 

CAL FIRE Mitchell Mine     423,500.6       1,017,239.       827,230. 

CAL FIRE Ingress/Egress   200,000.7       1,044,296.     1,044,296. 

SNC AmCo Stewardship     65,000.8     95,295.          95,295.                  

Contributions             250.          

 A/I TOTAL           $1,310,750.             

Expenses 

Operating: 
302  Depreciation           450.       

305  Service Charges               0        

321  State Filing Fees             85.     

324  Software Licensing          140.    

330  Insurance, D&O        1,500.    

335  Internet Service               0.      

343  Bank Charges             75.        

345  Office Supplies           250.    

346  Postage            400.    

350  Outreach                  20,000.9    

356  Professional Fees          555.    

365  Telephone           500.    

370  Travel & Entertainment         3000.   

 Total       $26,955.   

 

Contractual: 

305  AFSC Coordinator                 48,000.10 

30x  Coordinator Assistant        8,400.11      

310  RPF Professional Forester     95,000. 

???   Environmental Documentation   115,000.                   

320  Groundwork Contracted Labor   928,500.      

 311  Bookkeeper                    4,000.      

 Total            $1,198,900.    

 TOTAL EXPENSES          $1,225,855.    

            
April 1, 2021 Bank Account Balance $84,895.00             

                                                           
1 As of April 1, 2020, before 2020/21 spending. 
2 Assumes we receive same amount as previous year. 
3 Assumes archeological flagging, owl surveying, AFSC oversight and RPF work. 
4 Reimbursement from SNC for work performed. 
5 Assumes 100 acres fuel reduction, AFSC oversight and RPF work. 
6 120 acres mastication work currently under contract which is the $160K advance in bank account, assumes final 100 acres of 
mastication and 25 acres of hand treatment completed next fall, AFSC oversight and RPF work – actual total of $583,500. 
7 Assumes 10 miles of road clearance, AFSC conducting 8 town halls and RPF filing exemption. 
8 Assumes archeology, botany/wildlife and silvicultural work  completed, AFSC oversight and RPF work. 
9 Increased significantly to reflect outreach in Ingress/Egress grant. 
10 Assumes 80 hours/month @$50/hour. 
11 Assumes 20 hours/month @$35/hour to financially track and report on grants. 


